

??.	???????? ?????	2004												2005												2006												2007											
		11	12	01	02	03	04	05	06	07	08	09	10	11	12	01	02	03	04	05	06	07	08	09	10	11	12	01	02	03	04	05	06	07	08	09	10	11	12	01	02	03	04						
1		<p>Tentative schedule created in July 2003, based on assumption of permanent production rate of 4 chambers per 5 working days and non-interrupted material supply.</p>																																															
2																																																	
3	Tentative schedule																																																
4																																																	
5																																																	
6																																																	
7	Total production period																																																
8	M3R4 Production at PNPI-1																																																
9	39 chambers produced																																																
10	VACATIONS (July23 - Aug23)																																																
11	M3R4 21 ch. (Aug - Sept)																																																
12	M3R4 16 ch. (Oct)																																																
13	M3R4 16 ch. (Nov)																																																
14	M3R4 16 ch. (Dec)																																																
15	M3R4 12 ch. (Jan, 2005)																																																
16	M3R4 16 ch. (Feb)																																																
17	M3R4 16 ch. (Mar)																																																
18	M3R4 16 ch. (Apr)																																																
19	M3R4 16 ch. (May)																																																
20	M3R4 16 ch. (June)																																																
21																																																	
22	M2R4 production period																																																
23	M2R4 Production at PNPI-2																																																
24	M2R4 16 ch. (Dec, 2004)																																																
25	M2R4 12 ch. (Jan, 2005)																																																
26	M2R4 16 ch. (Feb)																																																
27	M2R4 16 ch. (Mar)																																																
28	M2R4 16 ch. (Apr)																																																
29																																																	
30	Moving M2R4 production to PNPI-1																																																
31																																																	
32	M2R4 Production at PNPI-1																																																
33	M2R4 8 Ch. (July, 2005)																																																
34	VACATIONS (Aug, 2005)																																																
35	M2R4 16 ch. (Sept)																																																
36	M2R4 16 ch. (Oct)																																																
37	M2R4 16 ch. (Nov)																																																

