
ID Task Name
1 LHCb Muon TDR
2 Support Note Preparation
3 RPC Notes

4 RPC Constr. Note (Draft)

5 RPC Constr. Note (Final)

6 RPC Ageing note

7 MWPC Notes

8 Testbeam Notes

9 MWPC Constr. Note (Draft)

10 MWPC Const. Note (Final)

11 MWPC Ageing  note

12 FE-Electronics Notes

13 FE-Interface discussion

14 FE-chip Notes

15 FE Architecture Note

16 Physics Performance Notes

17 Various Performancs Notes (Draft)

18 Performance Notes (Final)

19 Support Structure, Muon Filter 

20 Draft of all Support Notes

21  Referees Meeting

22 Muon Meeting

23 TDR Preparation
24 Draft1

25 TDR Chapter 1 (Draft)

26 TDR Chapter 2 (Draft)

27 TDR Chapter 3 (Draft)

28 TDR Chapter 4 (Draft)

29 TDR Chapter 5 (Draft)

30 TDR Chapter 6 (Draft)

31 Release Draft 1 to Muon Group

32 Feedback from Muon Group

33 Release Draft 1 (to TB)

34 Technical Board

35 Draft 2

36 Muon meeting

37 Prepare Draft 2

38 Release Draft 2 (to LHCb)

39 LHCb week

40 Technical Board
41  TDR Final

42 TDR Submission
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